

**Achievements Work Package 4:  
Identification of good practices  
and success stories in the region  
and elsewhere**

# Achievements Work Package 4

HORIZONTAL  
ACTIVITY

## **Activity 4.1/2/4.1: Elaboration of a replication strategy and establishment of a replication mechanism in the Mediterranean in collaboration with the GEF MedPartnership**

**Objective:** Develop jointly and under the lead of the GEF / MAP UNEP Med Partnership a broader context for the Replication Strategy addressing environmental, water and possibly other regional agendas.


**Activities :**Participated to the works of the Replication Task Group. Contribution includes:

- Advising the EC on strategic orientation of the replication activities in the region,
  - Facilitating linkages on replication with regional programmes and initiatives including the SWM.
- 1st Group meetings was held on 31/1/2012 in Brussels; whereby orientations were jointly agreed, with follow up discussions taking place:

- H2020 Steering C Meeting (18-19 April 2012, Barcelona) and
- GEF/MAP UNEP MedPartnership (15-16 May 2012, Istanbul).

A Draft Mediterranean Environmental Replication Strategy was produced & related presentations made on the occasion of a/m SC meetings.

**Progress:**20%



# Achievements Work Package 4


HORIZONTAL  
ACTIVITY

## **Activity 4.1/2/4.2: Identification and compilation of overall criteria for screening and mapping success stories and best practices in close collaboration with activities under WP1, WP3 and WP6**

**Objective:** To contribute to the replication strategy that is developed by the Replication Task Group in collaboration with the GEF MedPartnership and involving other related processes through the proposal of a methodology for the identification and compilation of criteria for screening and mapping success stories and best practices in service of the SWIM beneficiaries.

**Activities:** A methodology for screening and documentation of success stories and best practices with potential for replication in PCs was prepared and submitted to the EC.

**Progress:** 50%



# Achievements Work Package 4

Mr CHARBEL RIZK

HORIZONTAL  
ACTIVITY

## Activity 4.1/2/4.3: Documentation of successful interventions in selected countries w/r to increased efficiency & effectiveness of WW reuse

### Objectives:

Identify and document a set of best practices in relation to effective wastewater reuse that could serve as a basis for adaption & replication in the PCs.

### Activities:

- Developed criteria for the identification of the Success Stories (SS)
- Developed a questionnaire to document SS.



# Achievements Work Package 4

Mr CHARBEL RIZK

- Prepared and approved the ToR
- Identified and mobilized Non-Key Experts for Egypt, Israel, Jordan and  
Work is progressing

## Output:

12 success stories (3 from each country ) to be disseminated in the region

Estimated percent progress: 50%


Projected date of completion: 15 October 2012

### **Activity 4.1/2/4.4: Documenting existing practices used by Algeria, Morocco and Tunisia using economic valuation for decision making in the water sector**

**Objective:** To identify and document a set of best practices in relation to economic valuation applied in Algeria, Morocco and Tunisia that could serve as a basis for adapting and replicating these practices in other PCs.

**Activities:** This activity has not started yet –  
Will start in 2013

**Progress:** 0%



# Achievements Work Package 4

MS SUZAN TAHA

HORIZONTAL  
ACTIVITY

## Activity 4.1/2/4.5: Identification of best practices (BPs) on reduction of non-revenue water (NRW)

**Objective:** Identify & document BPs in selected PCs for the monitoring, assessment & control of NRW, for subsequent dissemination of existing BPs and potential replication within the country and/or in other countries of the region

### **Activities:**

- Identified 3 PCs known for best practices in reducing non-revenue water (Jordan, Israel and Morocco).
- Developed criteria for the identification of the BPs



# Achievements Work Package 4

MS SUZAN TAHA

- Developed a questionnaire to document BPs and SS.
- Prepared and approved the ToR
- Identified and mobilized three local consultants in the respective countries and work commenced between end of July and early August.

## Output:

9 success stories (3 from each country ) to be disseminated in the region

Progress: 65%

Projected date of completion: 31 Oct 2012




### **Activity 4.1/2/4.6: Documentation of best practices in the operationalisation of water users' associations**

**Objective:** To identify and document best practices in the operation of water users' associations, also using unsuccessful/less successful examples and learning experiences

**Activities:** A dedicated session involving experts' workgroups was included in the regional workshop on Water Users Association that was held on 23 and 24 April 2012, in order to leverage the participation of the invited experts. However documentation activities did not start.

**Progress:** 0%



## Achievements Work Package 4

**Activity 4.3: Promote awareness on the demonstration projects among stakeholders at all levels, with a view to improving their impact, multiplying their effects, improving policy design and implementation, and encourage the replication of success stories**

This activity is transferred to WP6, which deals primarily with the support the project will provide to the Demo Projects.

# Achievements Work Package 4

HORIZONTAL  
ACTIVITY

## Activity 4.5: Further contribute to the visibility of Horizon 2020

Activities are implemented in conjunction with other WPs and especially WP2