

# SWIM-Sustain Water MED 2nd SWIM Coordination Meeting


## Brussels, 17-18 October 2012

Ismail Al Baz  
Senior Project Manager




On behalf of  
**BMZ**  
Federal Ministry  
for Economic Cooperation  
and Development





## SWIM-Sustain Water MED Main Objectives

- Capacity of sustainable integrated management of non conventional water resources of partner organizations based on IWRM is improved.
- Good practices of sustainable integrated wastewater treatment technologies in the partner countries are demonstrated.




# SWIM-Sustain Water MED

## Overview


- **Focus Countries:**  
Jordan, Egypt, Morocco, Tunisia
- **Main target groups:**
  - Water ministries/authorities/ utilities.
  - Water users associations
  - Water consumers, farmers
- **Implementing agencies/Partners:**
  - BAU/IUCN Jordan
  - NRC/HCWV Egypt
  - ONAS Tunisia
  - ABH-SMD Morocco
  - Adelphi Germany
  - ENEA Italy






## **SWIM-Sustain Water MED implemented activities**

- Coordination meetings with all partners and the EU (planning workshops, country visits)
- Development of guides for base line assessment and pilot activities.
- Start conduction of 4 x base line assessments
- TOR for steering committees, establishment of NSC in the partner countries
- Development of project website, fact sheets, PR materials.
- Environmental and social impact assessments guide.




## **SWIM-Sustain Water MED implemented activities**

- Signature of MoM with public security directorate Jordan for the construction of pilot activity.
- Support SWIM-SM Journalists and Media WS in Jordan, Tunisia and Morocco, documentary film in Jordan.
- Development of the capacity building programme, start implementation of local training workshops
- Conduction of several stakeholders workshops to introduce the SWIM-Sustain Water MED.




## **SWIM-Sustain Water MED planned activities until September 2013**


- Active using of website for communication and dissemination of results
- Finalizing base line assessments of pilot activities
- Tendering of pilot activities until February 2013
- Construction of pilot activities March – July 2013
- Conduction of regional training courses February 2013 in Rabat Eco sanitation, September decentralized WWT 2013 in Amman
- Conduction of 4 x local training workshops for stakeholders



# SWIM-Sustain Water MED

## Coordination with National SWIM Focal Points and EU Delegations






## SWIM-Sustain Water MED Problems and Constrains


- Problems with consortium partner (Egypt) in regards to agreed activities and EU Rules.
- Procurement of equipments rules of origin for laptops
- To establish communication platform for all partners- still in progress-






# SWIM-Sustain Water MED

## Synergies & Interlinks with other Demonstration Projects






## **SWIM-Sustain Water MED**

### **Assistance through SWIM-SM**

- Trainer to cover topics of regional and local training courses like environmental economy, wastewater reuse, water and energy
- Short term experts to support construction of pilot activities.
- Publication of project results
- Support regional conference, cover of costs of participants



*Thank you for your attention*



**giz** Deutsche Gesellschaft  
für Internationale  
Zusammenarbeit (GIZ) GmbH

On behalf of  
**BMZ**   
Federal Ministry  
for Economic Cooperation  
and Development